
Summary of project status

Project Name Main Recipient Main Contractor Project description
Total Cost 

(£)
LGF Grant 

(£)
Total Paid 
to date (£)

Current Position

LGF  
Completed Schemes

Birchwood Pinch point (Warrington East Phase 1)

Warrington Borough 

Council Balfour Beatty

The scheme aims to improve access to Birchwood Park.  

It includes:

Signal improvements at junction of Birchwood 

Way/Birchwood Park Avenue

 A bus only link connecting the Birchwood 

Way/Faraday Street junction with Ordnance Avenue

 The replacement of the Moss Gate roundabout with a 

higher capacity junction to eliminate traffic congestion, 

accessibility and road safety problems            3,620,000  2,140,000           2,140,000        Completed

M62 J8 Junction Improvements

Warrington Borough 

Council Balfour Beatty

The scheme involves the remodelling of the current 

junction to increase capacity and improve traffic flow.
         11,690,000  5,000,000           5,000,000        Completed  June 18

Chester Central (Northgate and Bus Interchange)

Cheshire West and 

Chester Council

The project is to create a new Bus Interchange.  The old 

bus station site will then be freed up to form part of 

the £380m Northgate development which will see new 

retail and leisure opportunities developed.
         21,000,000  13,500,000         13,500,000      Completed May 17

Thornton Science Park (Chester) University of Chester

Wilmot Dixon 

Construction

The project is to refurbish an existing building to create 

an energy demonstrator.  The aim of the Demonstrator 

is to provide a flexible platform (with office and 

laboratory space) for research and development, 

focusing on testing new and emerging technologies 

across all aspects of energy systems and smart grids. 

The initial objective is to concentrate research on 

emerging energy storage technologies. 
         16,744,000  6,800,000           6,800,000        Completed May 17

Reaseheath Employer Focused Hub Reaseheath College

John Turner Construction 

Group Ltd.

Construction of new lecture theatres, teaching and 

break out study areas of approximately 500m2 

connecting the existing HE centre with the  centre point 

building and refurbishment of the existing building 

approximately 337 m2            2,045,000  674,850                674,850           Project complete and operational

Reaseheath Agri Tech Centre Reaseheath College

Engineering Extension ‐ 

Novaplus Ltd.                      

Agritech ‐ Pochin 

Construction Ltd.

The National Centre for Agri‐tech and advanced 

engineering will provide general teaching areas, 

workshop space, specialised facilities for robotics, 

tractor simulation, GPS and the most advanced 

agricultural engineering machines associated with 

precision farming, meeting current and future skills 

needs. In addition the project will introduce robotics to 

the college farm and livestock management improving 

animal welfare, farm productivity and reducing 

environmental impacts.            7,000,000  2,475,000           2,475,000        Project complete and operational

Reaseheath Sports Science and Performance 

Academy Reaseheath College

Sports pitches ‐ 

Blakedown Sport & Play 

Ltd.               Sports Hall ‐ 

Pochin Construction Ltd.

The construction of new sports facilities to deliver all 

year round sports provision, wider range of activities, 

sports science and performance laboratories, 

increasing recruitment and delivering higher level skills 

to all sports and public service learners. It will provide 

essential recreational facilities for 1200 residential 

students and the local community. The new facilities to 

include a sports hall a new MUGA pitch and a new 3G 

pitch to Sports England specifications.
           6,000,000  2,170,000           2,170,000        Project complete and operational

Crewe Green Roundabout Cheshire East Council Balfour Beatty

Redesign of the existing roundabout to increase 

capacity and  reduce congestion at this pinch point.            7,423,000  3,300,000           3,300,000        Completed October 18.  

Ellesmere Port and Chester Campus remodelling South Cheshire College

Perfect Circle leading on 

design work

The project is to reconfigure the teaching and learning 

spaces at the Ellesmere Port and Chester Campuses.  

This is following an Ofsted report which gave the 

college an Inadequate grading.   This was due in part, 

to the open design and layout of teaching spaces 

meant that learning is often disrupted by noise from 

other parts of the building.            3,500,000  3,198,000           3,198,000        Project complete and operational

Reaseheath Learning Hub and Accommodation Reaseheath College

Learning Hub ‐ Novaplus 

Ltd.  Accommodation    ‐

Pochin Construction Ltd

The replacement of temporary residential units ( 180 

beds) with a new 200 bed purposed built facility that 

will provide accommodation for approximately 320 

students meeting increased demand. Addressing 

significant condition issues in central scientific 

laboratory Hub             9,980,000  3,556,000           3,556,000        Project complete and operational

Sydney Road Bridge (Crewe) Cheshire East Council

Network Rail and J 

Murphy & Sons 

Replacement of the bridge at Sydney Road with a new 

bridge which take two lanes of traffic, plus a pedestrian 

path.  The new bridge will reduce congestion in the 

area.          10,497,000  5,850,000           3,019,846       

Phase 1 completed.  Sydney Road 

Bridge now closed as part of 

phase 2 works. 

GM & Cheshire Life Science Investment Programme Catapult Ventures Catapult Ventures
£31m Life sciences Investment Fund.

         31,982,000  10,000,000         7,979,517       

£15.86m now invested in 26 

companies.

Centre Park Link (Warrington)

Warrington Borough 

Council Balfour Beatty

The Centre Park Link comprises a new highway route 

into the Town Centre, providing access to developable 

land. This involves the construction of a new bridge 

structure and associated highway link.
19,350,000         5,300,000           4,770,000       

Enabling works have finished.  

Main works expected to start on 

site in April

Warrington West Station

Warrington Borough 

Council Network Rail  

New train Station.  The new Warrington West railway 

station will act as a key interchange node with two 

main aims, improving accessibility throughout the 

western and northern sectors of Warrington and 

servicing Chapelford Urban Village, Briarswood Village, 

the Omega regional employment site and the 

neighbouring Lingley Mere employment sites. 
         18,415,000  6,530,000           5,877,000       

Work on site going well.  Platform 

works substantially progressed.  

New bridge installed.  Station due 

to open in Autumn.

Ellesmere Port Central Development Zone

Cheshire West and 

Chester Council

Perfect Circle leading on 

design work

Development of one estate for the following services: 

Council, GPs, DWP, Fire, Police and Ambulance 

services.  The new building/s will be built on the site of 

the existing council offices freeing up sites to be 

developed for housing and commercial activities.
         35,000,000  8,332,000           ‐                    

Conditional approval given to the 

project.  Work on the final 

business case underway and 

expected to be complete by June 

19

Crewe High Speed‐ready Heart Town Centre 

Regeneration Programme Cheshire East Council

Parkinsons to lead 

Market Hall Work.  

Peverell Security is the 

developer for the Royal 

Arcade site

The overall scheme is £67m and will see significant

remodelling of the town centre, including the

demolition and relocation of the existing bus station

and the creation of a new shopping arcade. The

business case put forward concentrates on the

elements to be funded through LGF and the Cheshire

East Council, which are, the Bus Station, new multi‐

story car park, public realm and reconfiguration and

updating of the markets.
         69,000,000  10,000,000         715,412          

Planning app for phase 1 

demolition of the Royal Arcade 

site has been submitted.  The 

contractor for the Market Hall 

redevelopment has been 

appointed.  CEC has agreed Heads 

of Terms with SPEN for a new 

Primary Sub‐Station in Crewe 

town centre and planning 

application has been submitted.



Unlocking Winsford Industrial expansion Land

Cheshire West and 

Chester Council

Not yet appointed 

contractor

Infrastructure works to open up the site for 

redevelopment to create new commercial and 

industrial buildings with associated jobs. 5,000,000           3,800,000           337,540          

Planning approval granted.  Final 

Business Case (FBC) due to be 

submitted in March.

Tarvin Road (Chester)

Cheshire West and 

Chester Council

Not yet appointed 

contractor

Improvement to the highway to help improve traffic 

flow. 5,427,000           3,663,000           157,928          

Scheme being developed in detail. 

Costs have increased substantially 

so funding package being revised.  

FBC due March 19

Warrington East Highways Improvements

Warrington Borough 

Council Balfour Beatty

A five part scheme of traffic improvements to open up 

development sites and improve traffic flow. 13,500,000         6,900,000           2,855,645       

On site and on programme.  Phase 

3 of works started in January. 

Works expected to finish Sept 19

Omega Local Highways Schemes phase 2 

(Birchwood)

Warrington Borough 

Council

Not yet appointed 

contractor

Highway improvements.  Scheme options currently 

being developed. 6,465,000           4,300,000           ‐                    

Traffic modelling and consultation 

work ongoing.  Design changed to 

accommodate expansion of 

Omega site.

Skills TBD n/a

Skills strategy developed.  Call to be issued following 

further development of the Pledge work. 5,000,000           5,000,000           ‐                    

Consultation process underway.  

First grants expected to be 

awarded in q1 19/20

Energy Innovation TBD n/a

Energy Innovation fund, split into three themes: 

Supporting SME resource efficiency, Smart networks 

and whole‐place energy solutions, Supporting 

innovation and technology development 4,151,070           4,151,070           ‐                    

Options for investing the funding 

currently being considered in line 

with the Local Industrial Strategy.

Joint Cheshire and Warrington Sustainable Travel Access Fund

Burtonwood Omega Path 

Warrington Borough 

Council tbc

This is a new 3.5m wide shared use path alongside 

Burtonwood Road/Clay Lane in North Warrington 

which aims to provide a safe, secure and attractive 

cycling and walking link between the west side of 

Burtonwood village and the commercial and 

employment growth areas of Omega, Gemini and 

Lingley Mere. The length of the proposed path is 2.4km 1,000,000           500,000               

Project now contracted.  Work 

continuing to acquire the land 

required for the scheme.

Chester Road 

Warrington Borough 

Council tbc

Pedestrian and cycle route along Chester Road.  Will 

link to Centre Park Link (another Luff scheme)and link 

into the trans Pennine Way.   900,000                600,000                Scheme design being developed

TPT Upgrade 

Warrington Borough 

Council tbc

To widen and upgrade the Trans Pennine trail which is 

a tourist attraction as well as a link between residential 

and employment sites. 900,000                600,000                Scheme design being developed

Wilmslow Strategic Cycle and Walking route  Cheshire East Council tbc

Upgrading of pedestrian and cycle links between Royal 

London site and Wilmslow.  Fill gaps in the off‐road 

route between Wilmslow and key employment sites 

Inc. Alderley Park, Waters and Manchester Airport 

Enterprise Zone.  Total route length to be upgraded is 

2.7km 1,300,000           500,000               

3 options developed.  Costs being 

worked up

Northwest Crewe Cycling and Walking Link  Cheshire East Council tbc

Extending a cycling and walking path linking Crewe and 

Nantwich, the Bentley employment site, Leighton 

Hospital and residential areas.    NR widening bridge at 

Boulderstone Bridge,  this project will link into the 

widened bridge. 2,145,000           1,100,000          

Design options now reduced to 

one preferred option.  Scheme 

cost reduced to £1.7m to reflect 

perhaps shorted route but will be 

confirmed following procurement 

process and detailed design.

A5117 Cycle Route, Ellesmere Port 

Cheshire West and 

Chester Council tbc 4.5km cycleway linking Ellesmere Port and Chester.   602,000                380,000               

Ellesmere Port Canal Towpath 

Cheshire West and 

Chester Council tbc

Enhancement of 2.2km of canal towpath between A41, 

Ellesmere Port and Chester to shared use.   4,379,000           680,000               

Scheme now won't include bridge 

so total cost will go down.  

Looking to see whether Canals 

and River Trust can deliver the 

scheme.

Sutton Way Boulevard, Ellesmere Port 

Cheshire West and 

Chester Council tbc

1 mile new shared pathway which will link the town 

centre with the western fringe and residential areas 

and provide a link to Chester by joining up with Stoney 

Lane. 1,024,000           640,000               

On hold while other work is 

prioritised.  Expect the business 

case in Dec 19

Chef's Whites Academy Macclesfield College no contractor

The LGF grant will be used to buy equipment to enable 

the college to set up the Chef's Whites Academy and 

run courses from September 2019.  The course is 

expected to create apprentice opportunities for 40 

students. 200,000                25,000                  13,275             

Academy launch event held.  Part 

time co‐ordinator appointed.  

Some students signed up for 

course.

Major Transport Schemes

Poynton Relief Road Cheshire East Council tbc

Poynton Relief Road is a proposed 3km single 

carriageway road scheme to the west of Poynton with 

the primary aims of relieving village centre congestion 

and regenerating the north of the borough.

         38,000,000  21,000,000         ‐                    

OBC completed and due to be 

considered by P&I at February 

meeting. Procurement process 

progressing.  Shortlisted tenderers 

invited through to stage 2.  

Awaiting Planning inspector's 

report.

Middlewich Bypass Cheshire East Council Balfour Beatty

To deliver a highway scheme which functions as a 

proper By‐Pass to deliver the traffic solution for 

Middlewich and all the Council's requirements          58,483,982  46,780,000         ‐                    

Balfour Beatty to commence 

Preconstruction ‐ Stage 1 

Jacobs to progress detailed design 

Planning application decision 

expected 14th March 2019

Congleton Link Road Cheshire East Council Graham Construction

A new 3.5 mile road for Congleton to reduce 

congestion and support town centre regeneration. The 

Congleton Link Road would join the A534 Sandbach 

Road (to West of Congleton) with the A536 

Macclesfield Road (to the North of the town).          90,743,268  45,000,000        

Project has started on site.  Sod 

cutting event to be held on the 

25th February 2019

A500 dualing Cheshire East Council tbc

Dualing the A500 from m6 j16 to Meremoss 

roundabout          57,000,000  45,000,000         ‐                    

Planning permission approved.  

Some issues with the design of the 

scheme due to ground conditions.  

Possible significant cost 

implications.

GPF Loan (£)

Cheshire Green Employment Park

Cheshire Green 

Employment Park Limited  Jones Bros.

Infrastructure works to open up the site for 

redevelopment to create new commercial and 

industrial buildings with associated jobs. 14,000,000         3,200,000           1,130,759       

First phase completed.  Land 

revalued.  First plots sold

Glasshouse, Alderley Park Bruntwood

Refurbishment of a previously owned Astra Zeneca 

building into new office space. 26,950,000         3873000 ‐                    

£16m of work completed.  

Expected to finish summer 19.  

First loan drawdown request 

received in January.


