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Project  Total project cost (£) 
Intevention 
rate (%)  Total grant  Paid to date  Profiled 18/19  Actual q1 18/19  Profiled Q2 18/19  Profiled Q3 18/19  Profiled Q4 18/19  19/20  20/21  Total  Comment 

LGF1/2
BEIS funding Profile           7,521,336        3,990,092        4,712,629         84,452,230 
Balance c/f (defrayed by CEC)         19,744,168      15,172,709 -         479,775 
Total Balance (profile +c/f)         27,265,504      19,162,801        4,232,854 
Completed Projects
Chester Central                    21,637,682            62.39 13,500,000       13,500,000    -                      -                   13,500,000       
Thornton Science Park                    17,382,850            39.12 6,800,000         6,800,000       6,800,000         
Housing Fund Revenue (CWAC)                       7,500,000          100.00 7,500,000         7,500,000       7,500,000         
DfT Tail majors including Crewe Green Link Road                    25,747,350            18.64 4,800,000         4,800,000       4,800,000         
Birchwood Pinchpoint                       4,986,000            42.92 2,140,000         2,140,000       2,140,000         
M62 J8 Junction Improvements (Omega)                    11,690,000            42.77 5,000,000         5,000,000       -                      -                         5,000,000         Fuly claimed
Live Projects
Sydney Road Bridge                    10,378,000            56.37 5,850,000         2,280,646       3,276,854         113,000                163,000                    1,000,000                2,000,854                292,500          5,737,000          Profile updated May 18 
Crewe Green Roundabout                       7,500,000            44.00 3,300,000         1,884,430       1,955,993         540,423                500,000                    915,570                    -                             3,300,000         updated 17.04.18
GM & Cheshire Life Science Investment Programme                    31,982,000            31.27 10,000,000       7,653,784       2,188,900         651,460                625,400                    469,050                    442,990                    808,776          -                   10,000,000       updated 17.04.18
Reaseheath Agri Tech Centre                       7,000,000            35.36 2,475,000         2,351,250       123,750             -                         123,750                    -                             2,475,000         5% of grant remaining
Reaseheath Learning Hub and Accommodation                       9,980,000            35.63 3,556,000         3,403,200       152,800             -                         152,800                    3,556,000         5% of grant remaining
Reaseheath Employer Focused Hub                       2,045,000            33.00 674,850             641,108          33,743               -                         33,742                      -                             674,850             5% of grant remaining

Reaseheath Sports Science and Performance Academy (osprey)                       6,000,000            36.17 2,170,000         2,061,263       108,737             -                         108,737                    -                             2,170,000         5% of grant remaining

Warrington Waterfront (Centre Park Link) 19,891,000                             26.65 5,300,000         4,187,636       582,364             -                         -                             -                             582,364                    530,000          5,300,000         

 Profile updated 06.06.18 dependent on land issues being resolved.  
Profile reflects funding 100% of costs to date and looks to hold back 
10% in final year 

Warrington West Station                    19,694,000            33.16 6,530,000         5,877,000       809,571             809,571                -                             -                             -                             653,000          6,530,000         
 reprofiled 17.04.18 to reflect revised int. rate and need to hold back 
10% 

Ellesmere Port Central Development Zone                    32,000,000            26.04 8,332,228         -                   500,000             -                         250,000                    250,000                    4,000,000       3,832,228       8,332,228          Profile needs to be updated following submission of the OBC 
Ellesmere Port and Chester Campus remodelling                       3,500,000            91.37 3,198,000         2,131,617       2,242,203         1,175,821            1,066,383                -                             3,198,000         Profile updated Jan 18
Poynton Relief Road                    50,700,000            11.05 5,600,000         -                   -                      -                         -                             5,600,000       5,600,000         Updated June 18 based on going straight for final approval
Total LGF 1/2 spend                  289,613,882            33.40 96,726,078       72,211,933    11,974,915       3,290,275            2,621,012                2,634,620                3,429,008                6,284,276      9,432,228      96,613,077       
Funding defrayed on CEC projects

12,073,850                                                                                                         

LGF3

 Indicative 
allocation / 

Profile 
BEIS funding Profile 8,494,566         4,244,678      20,192,577    61,549,115       
Crewe High Speed-ready Heart Town Centre Regeneration 
Programme                    24,700,000 40.49           10,000,000       561,101          720,000             80,832                  32,000                      290,800                    316,369                    5,195,000       3,604,731       10,000,000       Profile from CEC updated 02.08.18
Unlocking Winsford Industrial expansion Land 10,900,000                  34.86           3,800,000         220,000          997,500             -                         50,000                      200,000                    747,500                    1,716,684       865,816          3,800,000         Updated profile on 02.08.18  
Tarvin Road 5,427,000                     67.50           3,663,000         -                   328,117             -                         67,000                      70,000                      191,117                    1,817,229       1,517,654       3,663,000         Based on profile provided April 18
Warrington East Highways Improvements 13,500,000                  51.11           6,900,000         1,579,120       3,540,680         68,865                  800,000                    1,200,000                1,471,815                1,849,065       -                   6,900,000         Updated profile 17.04.18
Omega Local Highways Schemes phase 2 6,465,000                     66.51           4,300,000         -                   -                      -                         -                             -                             -                             500,000          3,800,000       4,300,000         updated 11.09.18.  needs confirming by WBC
Skills 5,000,000                     100.52        5,026,150         -                   1,026,150         -                         -                             1,026,150                2,500,000       1,500,000       5,026,150         Best Guess
Energy Innovation 4,151,070                     100.00        4,151,070         -                   1,000,000         -                         -                             1,000,000                2,000,000       1,151,070       4,151,070         Best Guess
Joint Cheshire and Warrington Sustainable Travel Access Fund -                   1,000,000         -                         100,000                    400,000                    500,000                    2,000,000       2,000,000       5,000,000         Spend slipped from 17/18 due to approval process of schemes.

Burtonwood Omega Path 1000000 50.00           500,000             15,000                      Seeking full approval Sept 18
Chester Road 900000 66.67           600,000             seeking full approval Dec 18
TPT Upgrade 900000 66.67           600,000             
Wilmslow Strategic Cycle and Walking route 1300000 38.46           500,000             
Northwest Crewe Cycling and Walking Link 2145000 51.28           1,100,000         
A5117 Cycle Route, Ellesmere Port 602000 63.12           380,000             
Station View and Canal Towpath 4379000 15.53           680,000             
Sutton Way Boulevard, Ellesmere Port 1024000 62.50           640,000             

Macclesfield College  - Whites Academy 200,000                        12.50           25,000               -                   -                      -                         -                             25,000            -                   25,000               
Unallocated skills money 1,150                 -                         -                             
Total LGF3 Spend 82,593,070                  51.90           42,866,370       2,360,221      8,612,447         149,697               1,049,000                2,175,800                5,252,950                17,602,978    14,439,271    42,865,220       
Difference between profile and forecast spend 13,358,300-    5,753,306      

LGF total profile 16,015,902       8,234,770       24,905,206    
TotaL LGF BEIS profile + CF funding 35,760,070       23,407,479    24,425,431    146,001,345    
Total LGF 1/2/3 spend 372,206,952                139,592,448    74,572,153    20,587,362       3,439,971            3,670,012                4,810,420                8,681,958                23,887,254    23,871,499    139,478,297    
Difference 15,172,709       479,775-          553,932          
Major Transport Schemes
Poynton Relief Road                                      -   16,400,000       -                   
Crewe High Growth City – Congleton Link Road                    89,600,000 45,000,000       3,500,000       12,500,000       27,500,000    47,000,000       
Total LGF allocation                  461,806,952 200,992,448    -                   

Middlewich Bypass                    60,250,000 48,057,000       2,632,000       875,000             10,208,000    26,301,000    41,824,000       
 updated May 18. £1.257m secured fom DfT.  Project not due to 
complete until 2021.  No funding will come through LEP. 

A500 dualing                    55,000,000 45,000,000       -                   1,000,000        DfT given £2m development grant. May not start until 2021 
Total                  115,250,000                   -        355,449,448        2,632,000              875,000      10,208,000      27,301,000 623,796,273    
TOTAL LGF SPENT 77,204,153    
LGF Revenue
 Growth Hub               287,000                    68,517                        71,000                        76,500                        72,000 574,000             
Management Charge (1%) 428,930             107,233             107,233          107,233          428,932             
GPF
Opening Balance 12,100,000       11,425,625       
Cheshire Green Employment Park 3,200,000         1,925,000         3,200,000         
Glasshouse Alderley Park 26,950,000                  3,872,876         
Total 26,950,000                  3,200,000         1,925,000         -                   -                   3,200,000         

LEP total spend by year 514,406,952                498,241,896    23,387,362       34,095,254    51,172,499    187,262,566    


	All projects

